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NWDC Water Project: 
 

 Workmanship Issues – We’ve reached a tentative agreement with KRS on service line issues.  
RWSD/TST will report new service line connections to KRS weekly; KRS will check the new 
connections that week, before any leaks can cause corrosion.  In August 2019, we will assess the 
number of properties that have not connected and agree on a plan to address. 
 

 Water Losses – Follow up meeting with South Metro Fire to discuss continued water use without 
a meter.  Discrepancy with Centennial WSD accounting has been resolved. 
 

 Revegetation/Erosion Issues – KRS sprayed weeds mid‐August.  Will be out in the next couple 
weeks to spray water/fertilizer/seed mixture on all large bare areas.  Eroded areas along 
Pineview will be addressed prior to reseeding. 
 

 Martin Marietta (MM) – MM’s Inclusion Agreement requires them to construct a looped 8” 
water line from their existing concrete batch plant to the proposed new plant to the east.  MM 
has requested that it be allowed to delay construction of the full loop for up to 5 years to allow 
time for completion of the new plant and site planning for the entire property.  This means that 
MM will construct a “dead end” water line, with a blow off valve, from the 8” stub constructed 
by RWSD to the 2” tap for the new plant.  In order to meet South Metro Fire fire flow 
requirements of 1,000 gpm at 2 fire hydrants on the site, during a fire the velocities in this line 
will exceed the maximum velocity of ten feet (10') per second set forth in Part 2, Section 2.2.11 
of the District’s Rule & Regulations.  I recommend the Board grant a temporary variance to the 
Rules and Regulations to allow MM to construct these interim facilities to address South Metro 
Fire’s requirements.   
 
The alternatives to this approach would be to either:  
1) require MM to construct the full loop now, and potentially have to relocate portions of the 

loop in the future to accommodate final build out, or  
2) to remove the 8” stub‐out line and replace it with a 10” line, which would require them to 

cut out and remove the 8” tap from the newly installed water main and disrupt water 
service for 6 other customers for up 8 hours.  

Neither of these alternatives seems necessary given the unlikely risk of a fire at the plant (metal 
building with a concrete batch plant) that would exceed the maximum velocity requirement. 
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