

GM Report
PVH Subdistrict
June 20, 2018
NWDC Water Project:

- Workmanship Issues – We should be able to provide the final metallurgical analysis on the bad service line connections to KR Swerdferger soon. Next step will be a meeting.
- Water Losses – The locks on the fire hydrants seem to have stopped the water losses. We will be meeting with South Metro Fire soon to discuss water use at the fire station in Chatfield East.
- Douglas County – We have invoiced Douglas County for all engineering, design and construction inspection services for the Moore Rd./EVOC connection.
- We participated in an inspection with the contractor and Douglas County to determine compliance with Douglas County's Grading, Excavation, Stormwater Control (GESCC) Permit. A number of areas were identified where the County will require additional re-seeding and re-grading.

Information only