

**GM Report  
PVH Subdistrict  
August 15, 2018**

**NWDC Water Project:**

- Workmanship Issues – TST sent memo and Corrosion Study Report to KRS with notice of RWSD's future expectations.
- Water Losses – It appears some of the water loss was actually an error in CWSD's calculation of water deliveries. CWSD has corrected July, and we've requested they look at prior months.
- KRS has had a subcontractor out spraying weeds. They will wait several weeks and then go in and move and do a liquid seed application.
- We sent a letter to all Chatfield East, Chatfield Acres and Plum Valley Heights' residents reminding them of the requirement to connect by 8/1/2019.

**Information only**