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Water Plant 

The new water plant is running smooth, we still continue to work through punch list items as well as 

some programming issues.  All issues continue to be addressed by the contractor and the lists get 

shorter by the day.  Work remaining on the original contract is completing the storm pond relocation, 

earth work is complete, structures are built and storm pipe is being laid.  We have finally received the 

results for the sludge samples that we sent in months ago, this time multiple samples were gather in 

hope to average them if any came back high.  We have 8 results, 4 from each lab that are below the 

limits for Uranium and Radium allowing the sludge to be disposed in a landfill.  The next steps are to get 

rid of the sludge, storm/ overflow water to the current pond will soon be diverted to the new structure 

and some sort of drying process can begin.  Secondly TST has prepared a tech memo for sludge drying 

options moving forward, Sterling Ranch is anxious to view the options as the cost to install will be split 

evenly with them.  We think that drying bed is the way to go, the capital investment is higher initially but 

the annual costs to operate are much, much lower than the other mechanical processes. 

Expansion work is wrapping up and down to the final punch list, the DWSD waterline and controls to 

their tank is nearing completion.  The pipeline is installed and is being tested out as we speak for Hi‐

Chlorine/ Low‐ Chlorine and Bacteriological tests, Garney is still waiting on some of the long lead time 

items such as the PLC cabinet and the tank mixer but once they arrive installation will be fast. 

In the month of December RWSD treated 19.4 million gallons of water, 576 thousand went to Dominion 

and 410 thousand went to Ravenna.  Now that Ravenna is included into the district this will be the last 

time I report on them separately.  

Lift Stations 

The lift stations are running smooth we are working on some plans to make communications more 

robust, more reliable and potentially cheaper.  Operator/ IT support guy Steve Williams is very good at 

IT and has a good understanding how it work and has been assigned to this project.  RWSD is currently 

running on T1 lines which are very slow ‐1.5mb, very expensive and very unreliable Steve has some 

ideas he’s working on to find a better solution. 

Capital projects for the year include the installation of the receiving waters flow meter at the 

Roxborough Lift Station.  This flow meter will be used to compare flows sent from the LMA Lift Station 

and flows received from the LMA Lift Station.  By recording both flows you would be aware of any 

system loss and could poetically stop a huge sewage discharge.  Other capital projects include some 

paving of the parking areas outside the Roxborough Lift Station and the new shop.  Paving will occur 

after the flow meter is installed. 

In December 18.9 million gallons of sewage was pumped to LE/WWTP. 

 

 



Field 

The field remains busy again this month with locates and numerous inspections related to new 

construction.  As of the New Year we will begin starting to install more meters, we have been in 

communication with National Meter and Badger meter on a few issues with the new technology, while 

it’s only about 1‐2% of the meters installed that are having issues we want to be insured this is the right 

application moving forward.  We started 2018 with 921 installs and anticipate around 1400 with the 

NWDC project and the continued growth in Ravenna. 

The Cougar Run sewer line project is nearly complete, the pipe line is installed and in service, bottom 

coat of asphalt is laid and we are working with the weather to sneak the top mat in.  Once that is done 

there is some culvert work that needs to be done as part of the easement agreement with Dr. Himmel.  

BT provided a change order cost to do the work which rang in at $7600 therefore RWSD and RFP staff 

will work together and self‐perform the work. This should result in a fairly large cost savings for the 

district. 

Plan flip and spec review meeting has taken place for the 2018 Roxborough Village Water Line 

Replacement project, this is the remained of the scoped work in the Westside neighborhood.  Tentative 

dates are as followed; we will advertise 2/7, open bids 3/8, NTP 4/9 and complete 8/15.  This will get the 

majority of the pipes replaced in that neighborhood except a few of the small cult‐a‐sacs and a short 

stretch on Westside St.  Replacement was evaluated and determined due to the lack of historical breaks 

in these areas replacement would not happen at this time.  

We have started preparation for our 90 required L&C samples this first half of the year, these ones 

require more scheduling/ coordination due to the cold weather and potential of freezing samples.  We 

will task Ashely to take on that job and help streamline the process. 

We have been working diligently with Ravenna to get their system in compliance with our as a result of 

the new inclusion.  Work related to this includes installing meters on all of their non‐residential 

commercial properties and installing backflow devices on all of them as well.  This will bring them in 

accordance with RWSD’s Backflow and Cross Connection plan which is monitored by CDPHE.  We have 

also provided Ravenna with a list of system improvements that are needed in the distribution system as 

part of the inclusion agreement.  RWSD would prefer to self‐perform the work and just have Ravenna 

reimburse us accordingly. 


