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NWDC Water Project:

e There’s been a number of new connections this month.

e We're now scheduling new connections 48-hours in advance to allow
KRS to be on-site and check the workmanship.

¢ Remaining revegetation issues will be addressed in the spring.
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