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MEMORANDUM 

 
TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  October 14, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
Dog’s World – Work is complete.  Final revisions to as-built drawings are in 
progress. 
 
North Loop Water Relocation – The new pipeline has been constructed and tied-
in to the existing system.  Minor work remains.  
 

II. WATER TREATMENT PLANT 
 
Reseeding of the haul road has been completed. 
 
Work on the high service pump project has been completed with a few punch list 
items remaining. (No Change) 
 

III. LIFT STATION PUMP ADDITION  
 

Minor work has been performed at the site including demolition of an existing 
concrete pump pad and installation of electrical conduits.  Submittals and 
procurement of equipment and materials continue. 
 
 

IV. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren sewer replacement is nearly complete.  Revisions to 
the draft presentation are in progress.  
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V. RAMPART WATER LINE REPLACEMENT 
 
Contractor quotes for potholing have been received and are under review.  
Potholing is expected to begin in the next few weeks. 

 
VI. RAMPART PUMP STATION RELOCATION 
 

Exhibits showing more detail of the proposed location for the new pump station 
have been reviewed and approved by Aurora Water staff.  The proposed location 
for the new pump station is on Denver Water property and the next step is to 
request easements from Denver. 
 

VII. WTP HIGH ZONE PUMP FOR DWSD 
 

The new pump has been ordered by DWSD and we are awaiting submittals from 
the pump manufacturer.  Design drawings are complete and ready for 
advertising. Advertisement is currently on hold pending funding of the project by 
DWSD. 
 

VIII. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. (No Change) 

 
IX. 2020 MASTER PLAN UPDATE 

 
The Draft Master Plan was reviewed in the board workshop on September 30 
and preparation of the final report is in progress. 
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