
 
 
 
 
 
MEMORANDUM 

 
TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  June 10, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
A loop through the Martin Marietta property will be required to meet the needed 
fire flow.  Developer’s plans have been approved.  To date, construction has not 
been scheduled. (No Change) 
 
Dog’s World – Installation of water lines is complete.  Final inspection of water 
and sewer is required after site grading and paving are completed. 
 

 
II. WATER TREATMENT PLANT 

 
Kelley Trucking has completed hauling sludge taken from the old reclaim pond.  
Additional hauling of material from the bottom of the pond may be required 
dependent on results of laboratory testing. 
 
Material and equipment procurement for installation of piping and electrical work 
associated with installation of the additional high service pump is mostly 
complete.  Work at the site commenced the week of June 8. 
 

III. LIFT STATION PUMP ADDITION  
 

Bids were opened June 4th with a total of 5 bids received.  The apparent low 
bidder was Velocity Constructors.  Bids have been evaluated and a 
recommendation for award is included in the board packet.  
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IV. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. 
 

V. MEADOW DITCH 
 
Discussions are in progress regarding the requirements for using the water to 
serve the NWDC area.  Additional modeling has been performed and confirmed 
the feasibility of conveying the water to Chatfield Reservoir. 
 

VI. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren sewer replacement is in progress. Work to locate 
existing service lines continues and coordination with affected utilities and 
agencies is in progress. 

 
VII. RAMPART WATER LINE REPLACEMENT 

 
Aerial mapping and surveying have been completed and design drawings are in 
progress. 

 
VIII. 2020 MASTER PLAN UPDATE 

 
Preparation of the first draft is in progress. 
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