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MEMORANDUM 

 

TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  July 8, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
Dog’s World – Installation of water lines is complete.  Final inspection of water 
and sewer is required after site grading and paving are completed. (No Change) 
 

II. WATER TREATMENT PLANT 
 
Kelley Trucking has completed hauling sludge taken from the old reclaim pond.  
Additional hauling of material from the bottom of the pond may be required 
dependent on results of laboratory testing. (No change) 
 
Work on the high service pump project is nearing completion. Startup of the new 
pump is scheduled for July 7. 
 

III. LIFT STATION PUMP ADDITION  
 

Signed contract documents, bonds and insurance have been received from the 
contractor and are under review.  We expect the contract will be ready for 
execution by the District the week of July 6. 
 
 

IV. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren sewer replacement continues. Work to locate existing 
service lines continues and coordination with affected utilities and agencies is in 
progress. A coordination meeting with Roxborough Park Foundation was held to 
review project requirements. 
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V. RAMPART WATER LINE REPLACEMENT 
 
Multiple alignments have been evaluated with preferred route in open space on 
the east side of Rampart Range Road.  The pipeline would be located between 
existing power lines, and the viability of the route is dependent upon approval by 
Xcel.  An encroachment application has been submitted to Xcel. 
 

VI. RAMPART PUMP STATION RELOCATION 
 

Aurora Water has approved a request to relocate the pump station from the 
location originally discussed with them.  TST is preparing exhibits to provide 
more detail of the proposed new location. 
 

VII. WTP HIGH ZONE PUMP FOR DWSD 
 

Drawings for the new pump layout are in process.  TST is evaluating the 
capability of existing piping and equipment with respect to the higher pressures 
required for high zone pumping.  Potential impacts to existing electrical systems 
are also under evaluation. 
 

VIII. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. 

 
IX. 2020 MASTER PLAN UPDATE 

 
Preparation of the first draft is in progress. 


