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MEMORANDUM 

 
TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  November 10, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
North Loop Water Relocation – The new pipeline has been constructed and tied-
in to the existing system.  Minor work remains.  
 

II. WATER TREATMENT PLANT 
 

TST is developing concepts for converting the old reclaim pond to an overflow 
basin. 
 

III. LIFT STATION PUMP ADDITION  
 

Factory pump tests have been approved and the pump has been released for 
shipping.  Work at the site includes construction of equipment pads and electrical 
work. 
 

IV. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren water and sewer replacement is 95% complete.  
Homeowner meetings are scheduled for November 13 & 19.  
 

V. RAMPART WATER LINE REPLACEMENT  
 
The alignment of the southern portion of the pipeline is being reviewed to 
investigate potential geotechnical issues and conflicts with future RVMD facilities. 

 
VI. RAMPART PUMP STATION RELOCATION 
 

Exhibits showing the proposed location for the new pipelines and pump station 
have been forwarded to Denver Water for their review. 
 



 
 
 
Memorandum 
November 10, 2020 
Page 2  
 

 
61 Inverness Drive East  |  Suite 100  |  Englewood, Colorado 80112 
www.tstinfrastructure.com  |  T: 303.799.5197  |  F: 303.768.0441 

 

VII. WTP HIGH ZONE PUMP FOR DWSD 
 

The new pump has been ordered by DWSD and we are awaiting submittals from 
the pump manufacturer.  Design drawings are complete and ready for 
advertising. Advertisement is currently on hold pending funding of the project by 
DWSD.  (No Change) 
 

VIII. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. (No Change) 

 
IX. 2020 MASTER PLAN UPDATE 

 
The draft Master Plan was reviewed in the board workshop on September 30 and 
preparation of the final reports is in progress. 


	MEMORANDUM
	FROM: TST Infrastructure, LLC

