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EMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

January 7, 2020

DEVELOPMENT PROJECTS

Roxborough Downs PA-13 — Construction is complete, and facilities conveyance
is in progress.

A loop through the Martin Marietta property will be required to meet the needed
fire flow. Developer's plans have been approved. To date, construction has not
been scheduled. (No Change)

Dog’s World — Work at the site has been on hold pending an agreement with a
new contractor.
WATER TREATMENT PLANT

TST continues to monitor HYAC performance and the contractor continues to
respond to issues as necessary.

The warranty on the 6 MGD Expansion portion of the work has expired and all
punch list items have been completed.

GIS
TST has reconfigured system architecture to improve system functionality and

reliability. Conversion of previous functionality to the new system architecture is
in its final stages.
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V.

VI.

VILI.

RAVENNA PHASE 2 CONNECTIONS

The project is complete and the contractor’s request for final payment is included
in the board packet.

LIFT STATION AND ZONE 3 TANK PAVING PROJECTS

Work is complete and the contractor is preparing project closeout documentation.
Final payment is expected at the February board meeting.

MEADOW DITCH PIPELINE

TST has prepared conceptual infrastructure requirements and cost estimates for
the no reservoir option.

2018 MASTER PLAN UPDATE

Updating the model and evaluation of the system using the updated model has
been completed. The updated model enables more detailed analysis of the
system including water quality modeling.

Development of options for providing permanent service Plum Valley Heights and
the Douglas County parcel has been completed. District staff and TST met with
the county to review potential options.

The capital improvement program has been updated to identify the estimated
scope and timing of capital projects for the next several years.



