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MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

September 10, 2019

DEVELOPMENT PROJECTS

Roxborough Downs PA-13 - Remaining work is limited to correction of punch list
items. (No Change)

A loop through the Martin Marietta property will be required to meet the needed
fire flow. Developer's plans have been approved. To date, construction has not
been scheduled. (No Change)

Dog’s World — Work at the site has commenced. Substantial earthwork is
required prior to installation of site utilities.

WATER TREATMENT PLANT

HVAC systems continue to experience periodic problems. The contractor
continues to respond to those problems.

The contractor is working on warranty punchlist items for the first phase of
construction.

NWDC WATER PROJECT

Contractor warranty on the project expired as of August 2, 2019. As of
September 10, 17 residential units had not been connected to the system.
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V.

VI

VII.

VIII.

GIS

TST is reconfiguring system architecture to improve system functionality and
reliability.

RAVENNA PHASE 2 CONNECTIONS

Additional work to increase system pressure in certain areas is in progress with
completion scheduled for September 29.

LIFT STATION AND ZONE 3 TANK PAVING PROJECTS

Subgrade prep at the lift station has been completed and is underway at the
Zone 3 tank site. Paving is scheduled to begin the week of September 16.

MEADOW DITCH PIPELINE

TST has completed a route study to identify options for conveying Meadow Ditch
water to the Ravenna water supply system. A meeting has been scheduled with
the District's water supply consultants to discuss options for developing the
Meadow ditch supply.

2019 RATES

District comments on the draft rate report have been received and TST is
revising the report based on the comments received.

2018 MASTER PLAN UPDATE

Updating of the water system hydraulic model has been completed and
evaluation of the system using the updated model is in progress.

Development of options for providing permanent service Plum Valley Heights and
the Douglas County parcel is in progress. The identified options could also be
capable of providing service to existing development along the Santa Fe corridor.

District staff and TST are meeting on a recurring basis to develop the scope for
the Master Plan update.



